

P23043 - Woodland Park Ave Traffic Calming Phase 2 - 2023

Status Report Details

Funding Opportunity: 42090-Community Partnership Fund September - 2023
Program Area: NMF Community Partnerships Fund
Status: Approved
Status Report Number: 004
Status Report Type: Periodic Report
Reporting Period: 04/03/2024 - 06/30/2024

Initial Submit Date: Jul 1, 2024 11:24 AM
Initially Submitted By: [REDACTED]
Last Submit Date:
Last Submitted By:
Approved Date: Jul 9, 2024 9:40 AM
Approved By: [REDACTED]

Contact Information

Primary Contact Information

Active User*: Yes
Type: External User
Name: [REDACTED]
Title: [REDACTED]
Email*: [REDACTED]
Address*: [REDACTED]
Phone*: [REDACTED]
###-###-####
Cell Phone:

Fax: ###-###-####

Evening/Home Phone:

Comments:

Organization Information

Status*: Approved


Name*: Friends of Woodland Park Avenue

Organization Type*: Friends of group

Tax Id:

Organization Website:

Address*:



Phone*:

Fax: ###-###-####

Benefactor:

Vendor ID:

Comments:

Document Approval

Level	Approved By	Approved Date	Approval	Comments
1		2024 9:40 AM	Approved	

NMF Certification Form

As part of your final status report, please attach digital photos of your project, as well as permission forms for youth (as PDFs), if applicable.

Do you give permission to Seattle Department of Neighborhoods to use any attached project photos for department publications? (Separate parental permission forms are needed for use of photos showing children under the age of eighteen.)

Photo permission: No

I hereby certify that all information presented in this status report is accurately presented and that I am authorized to submit it on behalf of my organization.

Authorized Submitter*:

Title*: Steering Committee Member

Date*: 06/30/2024

NMF Attachments

Description	File Name	Type	Size	Upload Date
Email Flyer - Reschedule Ice Cream Sundae Party	Flyer - block party rescheduled PDF.pdf	pdf	163 KB	06/27/2024 12:49 PM
Email invitation			131 KB	06/27/2024 04:24 PM
Event pic	Crowd Scene .jpg	jpg	1 MB	06/27/2024 12:59 PM
Event pic	Food Table.jpg	jpg	1 MB	06/27/2024 12:59 PM
Event pic	Sundae Table good.jpg	jpg	149 KB	06/27/2024 01:00 PM
Event pic - Chalk art	Chalk Heart.jpg	jpg	2 MB	06/27/2024 12:58 PM
Event pic - Donor thank you	Thank you Fred Meyer 1.jpg	jpg	1 MB	06/27/2024 01:01 PM
Event pic - Sign	Block Party Sign.jpg	jpg	1 MB	06/27/2024 12:57 PM
Flyer - Ice Cream Sundae Party	Flyer - Block Party on Woodland Park Ave, June 15.pdf	pdf	136 KB	06/27/2024 12:48 PM
Flyer - Rescheduled event	Rescheduled Ice Cream Sundae flyer .jpg	jpg	466 KB	06/27/2024 04:11 PM
Notes from April mtg with SDOT			96 KB	06/27/2024 04:30 PM
SDOT concept revised April 2024	Woodland Park Ave June 2024 Updated Concept (1).pdf	pdf	2 MB	06/27/2024 12:49 PM

NMF Project Goals Status Report

Project Goals

Row	Outcome
Completing the project's scope of work	As Planned
Staying within the project budget	Not as Well as Planned
Raising match – cash	As Planned

Row

Raising match – volunteer labor
Raising match – in-kind supplies and services
Accomplishing the work plan

Outcome

As Planned
Better than Planned
As Planned

Project Goals

Is your project progressing on time and as planned?* Not as Well as Planned

Please explain how the project progressed in terms of following the work plan.*:

SDOT has committed to having the street construction completed by April 2025. The community organizing aspect of the project is continuing as planned.

talk about your scope of work, budget, match, work plan

Please explain how the project progressed in terms of staying within budget.*:

SDOT has informed us that the original budget will definitely not cover all the planned street work. They will need to cut back or revise some elements of the plan. An alternative plan has been suggested by SDOT but not yet finalized. Friends of Woodland Park Ave have provided feedback regarding SDOT's proposed changes; the conversation is ongoing.

We have received another gift card donation (\$100 from Target), which will be used to provide food or materials for upcoming community events.

If relevant, please provide additional details about why the project is not progressing as well as planned (scope of work, budget, match, work plan). :

We are concerned that SDOT's proposed changes could be significant enough to affect the work we have done to develop community buy-in, as well plans for volunteer matching. The original SDOT plan focused on narrowing the roadway in order to slow the traffic. We have worked hard to educate, and convince, the community of the efficacy of this plan. The new SDOT plan shifts the focus from narrowing the roadway, to installing speed bumps, which were merely an optional element in the original plan. Friends of Woodland Park Ave N is absolutely willing to accept and work with whatever plan SDOT presents, however, this turn-around makes it more difficult for us to succeed in our community organizing efforts.

Is there any additional information you'd like us to know? :

Our spring community event went forward as planned, with more kid focused activities. There was a good turnout of approx 60 people, and more kids than the previous event. However, we were not able to give an update on the street safety project since we have not received updated information from SDOT.

NMF Volunteer Match Form - 2022

Volunteers

Volunteer Match Form

Volunteer Name	Hours Worked	Match Value	Date	Volunteer Activity
1719533006044	2.00	\$70.00	05/01/2024	Flyer design
1719532852977	22.00	\$770.00	06/30/2024	Meetings, admin, communication, day of event activities
1719532865270	21.00	\$735.00	06/30/2024	Event Planning, event coordination, flyering, day of event activities
1719532834355	19.00	\$665.00	06/30/2024	Fundraising, meetings, admin, day of event activities
1719533155128	5.00	\$175.00	06/30/2024	Day of event activities
1719532881921	20.00	\$700.00	06/30/2024	Community organizing, event prep, day of event activities
1719535934035	2.00	\$70.00	06/30/2024	Music for event
1719535886574	2.00	\$70.00	06/30/2024	Music for event
	93.00	\$3,255.00		